
City of Seattle - Fire Facilities and Emergency Response Program

EXECUTIVE SUMMARY REPORT of PROJECTS

April 30, 2018 as of 5/16/18 - (dollars in $1,000's)

Budget

Life-to-Date 

Spending

% Budget 

Spent Encumbered

Total Spent or 

Encumbered

% Budget 

Spent or 

Encumbered

Active Projects:

A1FL101  Real Estate Acquisition 28,446$         28,415$          100% -$               28,415$         100%

A1FL122  Station 22 Rebuild 13,352$         13,239$          99% 111$              13,350$         100%

A1FL132  Station 32 Rebuild 20,545$         18,579$          90% 114$              18,693$         91%

TOTAL - ACTIVE PROJECTS 62,342$         60,233$          97% 225$              60,458$         97%

Completed Projects:

A1FL102  Station 2 Remodel 11,757$         

A1FL106  Station 6 Rebuild 8,532$           

A1FL108  Station 8 Upgrade 4,498$           

A1FL109  Station 9 Rebuild 6,901$           

A1FL110  Station 10 Replacement 44,473$         

1,844$           

A1FL113  Station 13 Upgrade 1,917$           

A1FL114  Station 14 Remodel 12,517$         

A1FL116  Station 16 Upgrade 2,592$           

A1FL117  Station 17 Remodel 9,973$           

A1FL118  Station 18 Upgrade 6,743$           

A1FL 120  Station 20 Rebuild 10,322$         

A1FL121  Station 21 Rebuild 5,419$           

A1FL124  Station 24 Upgrade 1,514$           

A1FL125  Station 25 Upgrade 1,894$           

A1FL126  Station 26 Upgrade 2,128$           

A1FL127  Station 27 Upgrade 1,475$           

A1FL128  Station 28 Rebuild 10,609$         

A1FL128  Station 28 USAR 1,375$           

A1FL129  Station 29 Rebuild 2,908$           

A1FL130  Station 30 Rebuild 5,733$           

A1FL131  Station 31 Upgrade 2,853$           

A1FL133  Station 33 Upgrade 2,224$           

A1FL134  Station 34 Upgrade 2,566$           

A1FL135  Station 35 Rebuild 5,287$           

A1FL136  Station 36 Upgrade 2,886$           

A1FL137  Station 37 Rebuild 4,163$           

A1FL138  Station 38 Rebuild 4,696$           

A1FL139  Station 39 Rebuild 5,370$           

A1FL140  Station 40 Upgrade 1,402$           

A1FL141  Station 41 Remodel 2,874$           

A1FL202  Joint Training Facility 32,332$         

A1FL302  Fire Suppression Water Supply 581$              

A1FL303  Community Disaster Supply Caches 644$              

A1FL304  Community Shelters Power Supply 440$              

A1FL401  Leschi Fireboat 11,782$         

A1FL402  Chief Seattle Fireboat Rehabilitation 8,906$           

A1FL403  Engine One Fireboat 1,698$           

TOTAL - COMPLETED PROJECTS 245,827$        100% -$               245,756$        100%

           GRAND TOTAL 308,169$        305,989$        99% 225$              306,214$        99%

TOTALS

Note: 1)This report includes planned budget transfers and appropriations.

     A1FL111   Station 11 Upgrade


